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To: ERD/OERR .(EPA5511)
To: F.YOUNIS (EPA9347)
To: RRC (EPA9374) . .

From: RRC (EPA9374) Delivered: Fri 25-Aug-89 10:26 EDT Sye 163
Subject: SHAFFER EQUIPMENT POLREP « 186
Mall Id: IPM-163-890825-094030689

OLREP
SHAFFER EQUIPMENT SITE <
MINDEN, WV.

ATTN: TIM FIELDS, CHARLIE KLEEMAN AND GR EGG CRYSTALL

I. SITUATION (1900; BBS, 8/23/89) .

A. TWENTY-TWO DRUMS OF VARIOUS HAZARDOUS .WASTES; 3.000 GALLONS
OF CONTAMINATED WATER AND APPROXIMATELY 20 CUBIC YARDS OF
CONTAMINATED SOIL ENROUTE" TO ENVIROSURE^AND GSX DISPOSAL FACILITIES
FOR FINAL DISPOSAL.

B. PERSONNEL ON SCENE: EPA-2, TAT-2, ERCS-5, WASTE-TRON-1,
ETS-3.

C. WEATHER: HAZY, HOT, HUMID, INTERMITTANT, RAIN SHOWERS.

D. ESTIMATED COSTS TO DATE (COB 5/4/89) :*' . - • • - - . . . - r ,
COST TO DATE CEILING

EPA (DIR) $ 1,511.50 $ 3,000.00
EPA (INDIR) 2,210.00 5,500.00
TAT 2,164.10 5.000.00
E.H.R.T, 11,748.39 74,250.00

$ 17,633.99 $ 87,750.00

* REFLECTS CURRENT REMOVAL OPERATIONS ONLY.

II. ACTIONS TAKEN

A. ON 8/22/89, OSC (P. YOUNIS) CONTACTED PROPERTY OWNER ANNA
SHAFFER TO ADVISE OF SITE ACTIVITIES AND GAIN SITE ACCESS,

B. ON 8/22/89, OSC, FAS, TAT, AND ERCS MOBILIZED TO SITE TO
COMPLETE REMOVAL OPERATIONS,

» • • • ' - ' • , ,
C. AT 0800 HOURS THIS DATE, OSC MET WITH MRS. SHAFFER AT THE
SITE TO GAIN ACCESS.

D. AT 0830 HOURS, PERSONNEL AND EQUIPMENT ARRIVED ONSITE TO
COMPLETE REMOVAL ACTIVITIES.

E. ERCS TRANSFERRED APPROXIMATELY 3,000 GALLONS OF CONTA1
WATER TO A TANKER FOP TRANSPORT TO FINAL DISPOSAL FACILITY
DEPARTED SITE 1100 HOURS FOR ENVIROSURE DISPOSAL FACILITY, NIAGRA
FALLS, NY.



F. ERGS LOADED 22 DRUMS INTO AN H.T.S. TRACTOR TRAILER FOR
TRANSPORT TO FINAL DISPOSAL FACILITY. TRUCK DEPARTED SITE AT
APPROXIMATELY 1130 HOURS AND IS ENROUTE TO ENVIROSURE,

G. ERCS TRANSFERRED APPROXIMATELY 20 CUBIC YARDS OF CONTAMINATED
SOIL FROM A NON-TRANSPORTABLE ROLLOFF BOX TO TRUCK FOR TRANSPORT
TO GSX DISPOSAL FACILITY. TRUCK DEPARTED SITE 1700 HOURS.

H, WASTE-TRON REPRESENTATIVE (JAFARI) ON SITE THIS DATE TO
ASSURE PROPER MANIFESTING AND TRANSPORT OF WASTES.

I. ERCS PERFORMED NECESSARY SITE RESTORATION PRIOR DEPARTURE.

J. TAT PHOTO-DOCUMENTED SITE ACTIVITIES AND MONITORED SITE
SAFETY.

K, ALL PERSONNEL AND EQUIPMENT DEMOBED FROM SITS 1515 HOURS.

III. FUTURE PLANS

A, AWAIT ACCEPTANCE OF WASTE FROM VARIOUS DISPOSAL FACILITIES,
AND RECEIPT OF MANIFESTS.

B. AWAIT FINAL INVOICING FROM ERCS.

C. OSC REPORT TO BE DRAFTED AND SUBMITTED ACCORDING TO NCP.

PHILIP C. YOUNIS, OSC
PAULA J, CURTIN, FAS
US-EPA - REGION III
PHILADELPHIA. PA.
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